

Seismic Compliance Project Timeline

**2024
Mar**

Community Meetings

Feb

EMC Research Presentation on Polling Results

Jan

EMC Research Conducted Scientific Feasibility Study for Potential Bond Measure

**2023
Dec**

Devenney Group Presentation on Compliance Plan and SPC and NPC Engineering Reports

Nov

Hired Consultant Team and Formed an Ad Hoc Committee for Compliance and Monitoring

Oct

Interviewed Eastshore Consulting, EMC Research and Props & Measures Consultants

Sept

Devenney Group Presentation on RFPs; Additional Scope of Work Approved

July

Devenney Group Presentation on Costs

May

Devenney Group Presentation on HCAI Obligations

Mar

Board Resolution in Support of AB 869

Feb

AB 869 (Wood) 2-Year Bill

Jan

Devenney Group Design Options Presentation to Board for New Board Members

**2022
Nov**

AB 1882 Alquist Amendments Annual Status Updates

Devenney Group Presentation of Design Options

Jul

Seismic Compliance Ad Hoc Committee Report at Board Meeting

**2021
Oct**

MCHCD Receives Cumming Cost Estimate for Retrofit

SB 395 Grant Program

Apr

Seismic Compliance Ad Hoc Committee Established

Feb

Hospital Compliance Presentation – All Buildings

**2019
Jun**

MCHCD Receives 1st Cumming Cost Estimate

2013

SB 306 Amendments

1994

SB 1953 – Amended Alquist Act

1983

Alfred E. Alquist Hospital Seismic Safety Act

1979

Northridge Earthquake